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Abstract 
Large engineering products like naval vessels are very complex systems. As there are long development times, multiple design 
changes occur frequently because of changes in requirements. This leads to cost and schedule overruns. One reason for these 
failures may be a lack of understanding the effects of changes in engineering projects due to their complexity. Therefore linkages 
between requirements, functions and components involved in changes must be analyzed to predict these effects. This paper 
presents a method to determine the impact of changes on product cost and project delay due to varying levels of complexity and 
to evaluate change alternatives. 
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1. Introduction 
The past has shown that numerous large engineering 
projects resulted in cost and schedule overruns [1, 2]. Changes 
that seem small on the first sight often lead to substantial 
product adjustments. It is obvious that with increasing project 
size more problems are likely to occur. Today’s highly 
complex projects with a global supply chain and various 
production locations lead to a level of complexity that 
distracts from the project itself. There could be technical 
dependencies, process dependencies or organizational 
dependencies. If changes are made, there is a high possibility 
for mistakes. Even though there are some countermeasures [3, 
4, 5] such as a modular system that keeps a technical change 
easy, there is still a high possibility for mistakes. In the naval 
context it has been frequently recorded that even small 
changes caused big effects and as a chain reaction the whole 
project might be affected by one little change [6, 7]. An 
important contributor to this is the complexity of a product.  
Therefore it is necessary to understand the effects of changes 
on the structural complexity and to find a method that makes 
decisions and their effects on complexity more predictable. 
 After having presented the statement of the problem in 
section 1, section 2 gives a short overview of fundamentals, 
related work and the research aim. In Section 3 the method for 
the assessment of changes in technical systems and their 
effects on cost and duration based on structural complexity is 
presented. Section 4 shows the results of an application of the 
method. The last section provides the conclusions of this 
paper. 
2. Fundamentals and related work 
This section provides an introduction into the fundamentals 
and related work. Further the research aim is defined. 
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2.1. Different types of complexity 
Complexity can be divided into several subcategories. 
According to SCHUH and SCHWENK [8] there is an internal 
and an external complexity. The internal complexity is the 
complexity that is created through an increase of product 
variants due to the coverage of the market demands. The 
external complexity results from the market side, and is thus 
dependent on demands of costumers, norms, laws and 
competitors. Furthermore, there are three dimensions of 
internal complexity, namely the structural complexity, the 
dynamic complexity and the organizational complexity as 
shown in Figure 1 [9]. Structural complexity is representative 
for the system’s architecture and dependent on the physical 
design of the system. Structural complexity can be broken 
down into the components complexity, complexity of the 
interfaces and topological complexity. The deep blue colored 
boxes represent the focus of this research.  
2.2. Design structure matrix approaches 
One way to manage the complexity in product architecture 
design is the design structure matrix (DSM) according to 
DANILOVIC and BROWNING [10]. The method has been used 
for many years and it has been shown that it is an effective 
tool for “representing and analyzing the architecture of an 
individual system such as a product, process or an organi-
zation” [10]. The method helps to illustrate dependencies 
between components or functions. A component based DSM 
is used for modelling a system’s architecture that is based on 
components and subsystems and their relation to each other 
[11, 12]. 
The DMM (domain mapping matrix) approach is a further 
development of the DSM. DMMs provide a framework that 
distinguishes between single- and multi-domain interactions 
across domains. These multi-domain interactions can be 
further used to detect interactions and dependencies between 
functions, requirements and components. With the help of 
DSM and DMM approaches, it is possible to develop an 
analytical/computational system representation and further 
trace the dependencies between the different domains. 
2.3. Measurement of structural complexity 
The possibility to measure structural complexity in this 
context is mainly based on the work of SINHA and DE WECK 
[9, 13]. They developed an algorithm that quantifies the 
structural complexity in a generalizable manner. Although 
their research focused primarily on software-intense hardware 
systems, the factors were modified by DOBSON [14] to suit a 
naval maritime system.   
As a basis for analyzing effects of changes, the method for 
quantifying structural complexity was chosen due to its 
generalizability of an application in engineering systems. 
SINHA and DE WECK validated their method for a broad range 
of different systems, including highly complex systems like 
satellite or aircraft engines as well as systems of low 
complexity like hairdryers or electric drills. The structural 
complexity is described in an equation as follows [9, 13]:  
ܵݐݎݑܿݐݑݎ݈ܽܥ݋݉݌݈݁ݔ݅ݐݕܥ ൌ ܥଵ ൅ ܥଶܥଷ            (1) 
Where ܥଵ  is component complexity, ܥଶ is interface 
complexity and ܥଷ  is topological complexity. The structural 
complexity metric is defined by SINHA using the following 
analytical form [9, 13]: 
2.4. Effects of structural complexity  
Various studies describe the effects of structural 
complexity on cost or duration and have been evaluated for 
this research. As proposed by SINHA and DE WECK [9, 13], a 
single variable model uses the structural complexity as a 
predictor of cost and effort. In their research they considered 
the correlation of structural complexity and cost as well as the 
relationship between structural complexity and duration. They 
discovered a high correlation between cost and complexity, 
defects and complexity, as well as between mean build time 
and complexity. 
DOBSON [14] calculated in his study the structural 
complexities of subsystems in navy ships using the method of 
SINHA. He proved a high correlation between costs and 
complexity. His findings are used as an important pillar for 
this research. NASA studies [15, 16] regarding comparable 
space missions and systems showed a relationship between 
cost and time and further demonstrated an exponential 
increase of cost and development time in dependency to 
complexity. 
Although it cannot be predicted that one unit of complexity 
results in 1 dollar costs and/or one hour of change effort, it 
can be accurately predicted how the curve will behave and 
that costs are highly correlated with complexity. Furthermore, 
it was deduced that cost exponentially increases with rising 
complexity. Durations showed a similar behavior in the 
studies. Due to the relationships between cost and time, it can 
be deduced that both have an exponential behavior in their 
correlation with complexity.  
Fig. 1 Types of complexity and breakdown of structural complexity elements 
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Fig. 2 Structural complexity measurement formula [9] [13] 
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2.5. Research aim 
The analysis of existing methods for the assessment of 
changes [17-20] shows that so far there is no adequate method 
for this purpose that could trace accurately the effects of 
technical changes on product cost and project delay especially 
while being based on structural complexity. The previously 
described existing approaches and study results are a basis for 
the method presented in this paper. The research focus is on 
the assessment of change alternatives in regard of cost and 
duration effects of changes using structural complexity 
information and the determination of an optimal change 
alternative for the given conditions.  
3. Method for the assessment of changes 
This section describes the method and is divided into the 
aim and five steps of the developed method.  
3.1. Aim of the method 
Figure 3 gives an overview of the process model for the 
developed method. This model is divided into three parts. The 
first part is the description model, which includes the system 
representation from the given data. The explanatory model 
then illustrates the complexity measurement on the one side 
and the derivation of costs and duration on the other side. 
Additionally, in the explanatory model, information on the 
technical performance are included. The decision model 
finally gives the user an advice, regarding the change 
alternatives taking into consideration their individual 
circumstances. 
Since it has been found that complexity has a high 
correlation with cost and duration of a project, the final aim 
should be to minimize either the complexity itself through less 
complex products or trying to keep the effects of complexity 
low. The major challenge is then to find adequate ways to 
serve the changed requirements while still meeting all 
requirements such as performance targets, tight schedules and 
project budgets. There are different ways of meeting 
functional requirements. According to ECKERT [21] there 
might be several solutions possible. The aim is to find the 
component or system that meets the constraints best. Optimal 
may mean different aims, depending on the stakeholder. This 
implies that a method is needed that not only helps find the 
most efficient change alternative, but also allows adjusting the 
final result to the individual needs and preferences of the user. 
3.2. Step 1: System representation 
The method is built on a system representation in the form 
of a DSM. A precise picture of a system is provided by a 
DSM with all interdependencies of components and 
information about direction, type and intensity of each 
dependency. It is important to develop an informative and 
functioning DSM. Therefore it is fundamental to compile data 
of component, function and requirement dependencies as 
demonstrated in Figure 4 below.  
Step 2: Identification of change 
The second step of the method is the tracing of the effects 
that a change in requirements causes. Figure 4 shows the path 
from requirements to the structural architecture DSM 
consisting of dependencies between components. It is 
necessary to first trace the path of interdependencies from 
requirements to the functions that enable the fulfillment of the 
requirements. Afterwards the interdependencies between 
functions and components can be deduced. Finally, the 
interdependencies between components can be found. With 
this approach the user detects all dependencies of all 
alternative components that are necessary for meeting the 
changed requirements. After this step it may be seen that 
some requirements/functions could be met through different 
components/subsystems.  
3.3. Step 3: Complexity measurement 
The complexity measuring approach of SINHA [9] was 
used, adjusted and merged with the developed method. It uses 
the final components DSM and allows the measurement of the 
structural complexity. The aim is to compare the complexity 
values of different components and thereby enable a 
prediction of costs and duration.  
The sum of the C-factors consists of two parts: ܥଵas the 
component complexity of a system on the left side and 
ܥଶܥଷ as the product of the interface complexity and the 
topological complexity of the system on the right side. SINHA 
considers in his measurement approach mainly entire systems. 
Since single components should be compared, it is required to 
adjust the formula from Figure 2 for this specific application. 
In the following the formula is simplified from the system 
level to the component level: 
 
 
Fig. 3 Process model of the method 
Fig. 4 Tracing the dependencies according to SCHUH [22] 
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This enables to calculate the complexity values on the 
component level without needing all the information about the 
whole system. It also forms the basis for the comparison of 
the complexities of components amongst each other. If 
modules are compared, just a summation of complexity values 
of the related components is necessary to get the complexity 
values for each module. Since a prediction of costs and 
durations of change options is the final goal, the next step will 
explain in which way and what part of this formula is needed 
for an application. In the following, the individual parts of ܥ௜ 
shall be defined.  
 
(3) 
 
 
Integration complexity (ܫܥ௜) represents a new introduced 
expression and means the combination of interface 
complexity and topological complexity, where ܥଶ௜ describes 
the interface complexity of the component i and the 
topological complexity ܥଷ  stands for topological complexity 
of the system. Both are needed to consider the integration of 
components. 
3.4. Step 4.1: Derivation of costs and duration 
With this step the previously determined information about 
complexities should be used and converted into comparable 
statements about costs and duration of changes. It was further 
decided to concentrate only on the derivation of cost and 
duration for the integration complexity of components and use 
ERP-system data for the acquisition costs and acquisition 
durations of the components themselves, since in practical 
application these could be incorporated more accurately for 
the evaluation through a simple read-out. Cost calculation is 
shown in the following equations: 
,
inducedcomplexitybaseddataERP
comptotal KKK int 


	
               (4)    
Whereܭ௧௢௧௔௟stands for the overall costs of change and ܭ௖௢௠௣ 
for the component costs, as ܭ௜௡௧  represents the integration 
costs. The same applies for the durationܦ: 
,
inducedcomplexitybaseddataERP
comptotal DDD int 


	
                   (5) 
Where ܦ௧௢௧௔௟stands for the overall duration of change and 
ܦ௖௢௠௣ for the acquisition duration of the component and ܦ௜௡௧  
represents the integration duration. 
As mentioned, the evaluation of change options will 
initially be based solely on the consideration of the integration 
complexity and respective interface complexity. It is expected 
that this is the unknown part in engineering change 
management, unlike the assessment of the component costs. 
Acquisition costs and durations are instantly available in the 
ERP-systems. The application of the method is only enabled 
through assuming hypotheses that costs and duration of a 
project are correlating with structural complexity as well as 
with the interface complexity. These functions for cost and 
duration must be determined from historical data. 
It is expected due to the results of the studies that one 
would get an exponential function, similar to the one 
previously described in section 2.4, for any considered and 
analyzed system. Therefore, it can be assumed that the 
relation between cost and integration complexity will behave 
like 
iICICIeaK *int *              (6) 
with ܽ as a constant that has to be determined and ܫܥܫas the 
Integration Cost Index that has to be determined through cost 
analysis as well. The ICI determines the rate of the cost 
increase. The relation between duration and integration 
complexity will behave similarly like 
iICITIebD *int *              (7) 
with ܾ as a constant that has to be determined and ܫܶܫas the 
Integration Time Index that has to be determined through an 
analysis as well. 
3.5. Step 4.2: Probability of performance achievements 
The evaluation of uncertainties of performance achieve-
ments is an important part of the method. It enables gaining a 
realistic view on the technical performance of the analyzed 
change option. Therefore, a factor is needed that enables a 
reasonable selection of a change option. This information is, 
unlike the cost and duration factors, solely based on expert 
opinions about the achievability of the required performance 
of the system through the considered component. 
3.6. Step 5: Assessment of effects of changes 
In the last step the method includes an evaluation of 
optimal change alternatives for the particular user. The 
evaluation balances the needed time for a change, the required 
costs and the technical feasibility. Therefore usual decision 
making methods like a utility analysis can be used to finally 
provide guidance for an optimal change decision. In this way 
it is possible to give a rigorous and applicable decision 
recommendation. 
4. Application of the method and its results 
In the following are the above described steps applied. 
Starting with the first step, the system representation, a 
representative DSM has been developed from information 
about component dependencies of naval vessels. With this 
data, the topological complexity for the whole system and 
eight subsystems has been calculated. The Expanded Work 
Breakdown Structure Weight Classification Guidance of the 
Society of Allied Weights Engineers Inc. [23], data from a 
U.S. shipyard regarding a coast guard patrol vessel [24] and 
the support of naval architects in the MIT naval architecture 
ܥ௖௢௠௣௢௡௘௡௧ି௟௘௩௘௟ ൌ ܥ௜ ൌ ܥଵ௜ ൅ ܥଶ௜ܥଷ
,
  
	

	
  
	
iIC
complexityegration
complexityicaltopocomplexityerface
i
complexitycomponent
ii CCCC
"int"
log*int
321  
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program made it possible to develop the essential DSM seen 
in Figure 5: 
Due to insufficient data at this stage of research, it was not 
possible to apply the whole method. There was a lack of 
characterizing component and interface information, as well 
as solid data about cost and duration in correlation to 
complexity about naval vessels.  The following application is 
therefore enabled through realistic exemplary values. The two 
change-option components transmission gearing and 
camshaft are carried on throughout the method as exemplary 
components, which should serve the improvement of the 
requirement of higher speed or acceleration of the ship (step 
2). It is assumed that these two components enable this 
improvement and should be compared in the following, which 
option is the cheaper and needs less time.  
Next follows the complexity measurement (step 3). With 
the given data the topological complexities from the naval 
ship DSM representation have been calculated. In the 
following one can see the results of the analysis of the 
developed 126x126 matrix from above. The topological 
complexity of the system results to: 
ܥଷ ൌ ߛ כ ܧሺܣᇱሻ ൌ
ா൫஺Ʋ൯
௡ ൌ
ଵଽଽǡଷହ଻ଶ
ଵଶ଺ ൌ ͳǡͷͺʹʹ           (8) 
For analyzing ܥଵand ܥଶit would need more information at 
this point. This analysis should be a task of further research. 
The topological complexity ܥଷof the whole system and its 
eight subsystems is shown in Figure 6:  
The spectrum of architectural patterns based on topological 
complexity metric ܥଷ is as follows [9]: 
x Centralized architecture: hypoenergetic,ܥଷ<1 x Hierarchical/ layered architecture: transitional, 1≤ܥଷ<2  x Distributed architecture: hyperenergetic,ܥଷ≥2 
Without any further information besides the DSM, a first 
estimation regarding the interconnectedness and potential 
difficulty can be made through considering the topological 
complexities of the subsystems. This might give a first 
impression about the interconnectedness of components that 
belong to this subsystem. The analyzed data further allows the 
conclusion that the regarded generalized naval vessel appears 
as a distributed system. Some of its subsystems have a more 
hierarchical appearance. Only one subsystem showed the 
behavior of a centralized system. Based on this it can be 
confirmed that naval vessels have a high architectural 
complexity. This affects the overall complexity of the whole 
product as well as the production process and the operational 
organization. This may also explain the high effort that is 
needed to develop, adjust or change subsystems or 
components within the ship. 
The integration complexity ܫܥ௜ values are assumed (using 
exemplary ܥଶ௜values) as follows: 
ܫܥ௧௥௔௡௦௠Ǥ௚௘௔௥Ǥ ൌ ܥଶ௧௥௔௡௦௠Ǥ௚௘௔௥ܥଷ ൌ ͷ כ ͳǡͷͺʹʹ ൌ ͹ǡͻͳͳ   (9) 
ܫܥ௖௔௠௦௛௔௙௧ ൌ ܥଶ௖௔௠௦௛௔௙௧ܥଷ ൌ ͻ כ ͳǡͷͺʹʹ ൌ ͳͶǡʹ͵ͻ       (10) 
These values are used in the following in order to 
demonstrate the application of the method and to make 
statements about the costs and duration of integration (step 4). 
They differ by their not yet specified own component 
complexity and their interface complexity. The topological 
complexity is constant for both. The camshaft has a much 
higher interface complexity than the transmission gearing. 
The component complexities have been given no values, since 
they will not be considered in the following example. The 
constants ܽ and ܾ are assumed as 1. It was further set ICI=0,5 
and ITI=0,5 to compare the results of the fictive analysis in 
the following tables in Figure 7 using formula (6) and (7).  
This exemplary application shows that different results can 
be received from the analysis based on the ICI/ITI factor. It is 
not the task of this research to determine this factor but it 
leaves space for adjustments and shows the need for further 
research to determine these factors. It is notable, that in this 
exemplary case it is possible that an expensive component 
(here 50 times higher component costs for the transmission 
gearing) with a small integration complexity can lead to the 
cheaper decision in comparison to the camshaft. It is obvious 
that the lower the ICI/ITI factor is, the lower is the cost/time 
increase. 
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Electric- ElS.S. SWBD 0 1 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
400Hz Set 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0
400Hz SWBD 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Gun Fire Control Radar 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Radio Receiver 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Radio XMTR 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Radio RCVR XMTR 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
441 Radio Systems 0 0 0 0 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Auto Bus Transfer Switch 1 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
M/G Set 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Transformer 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Rectifier 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Energ Gen SWBD 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0
I.C. Panel 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0
Electric indicators 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0
Alarm, Safety, & Warning Systems 436 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
Telephone Systems 432 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
I.C. SWBD 0 0 0 0 0 0 0 0 0 1 1 1 0 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0
Conn. Box 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0
Wind indicators 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0
Ship PoweBus Transfer 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Transformer 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
LTG Panel 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 1 1 1 1 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Search Light Receptacle 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Searchlight 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mancy Beacons 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Gen Purp LTG Recep 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Fixeo Light Fixture 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Indicator Light Panel 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Signal Anchor Lights 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Running Lights 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Emergency Generator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
332 Lighting Fixtures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
331 Lighting Distribution 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Emergency Diesel 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0
Interior Co400 HZ Ship Service M/G Set 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0
Line Voltage Regulator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Radar (incl. 451,452,453,454,455,456) 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
ASW Weapons System 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0
I.C. SWBD AFT 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
I.C. SWBD FWD 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
Master Gyro 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Digital Data SWBD 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0
U.B. SWBD 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Local I.C. SWBD 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 0 0 0 0
E.R. Compass Repeater 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Ship Service 400Hz Switch Gear 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Main PropUptakes (inner casing) 259 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 0 0 0 0 0 0 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Economizer 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 1 1 1 0 0 0 0 1 1 1 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Propulsion Boilers 221 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 0 0 0 0 0 0 1 1 1 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Main Steam Piping System 253 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 0 1 1 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
PROPULSION COMPONENTS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Auxiliary Steam 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 1 0 0 1 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Ships Service T/g Set 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Auxiliary Condenser 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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551 Compressed Air Systems 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
243 Propulsion Shafting 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
324 Switchgear &Panel 1 0 0 0 0 0 1 1 1 1 1 1 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0 0 0 1 0 0 0 0 0 0 0 1 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 1 0 0
431 Switchboards for Interior Communicat 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0
437 Indication, Order, & Metering Systems 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
314 Power Conversion Equipment 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
413 Digital Data Switchboards 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
Command & Surveillance  Foundations 184 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
312 Emergency Generators 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Armament Foundation 187 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 1 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Electric Plant Foundations 183 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Electric- Electronic Power
S.
S.
 SW
BD
40
0H
z S
et
40
0H
z S
W
BD
Gu
n 
Fir
e C
on
tro
l R
ad
ar
Ra
di
o 
Re
ce
ive
r
Ra
di
o 
XM
TR
Ra
di
o 
RC
VR
 X
M
TR
44
1 
Ra
di
o 
Sy
st
em
s 
Au
to
 B
us
 Tr
an
sf
er
 Sw
itc
h
Electric- ElS.S. SWBD 1 0 0 0 1
4 Hz Set 1 1 0 0 0
4 Hz SWBD 1 1 0 0 0
Gun Fire Control Radar 1 0 0 0
Radio Receiver 0 0 1
Radio XMTR 0 0 1
Radio RCVR XMTR 0 0 0
441 Radio Systems 1 1 0 0
Auto Bus Transfer Switch 1 0 0 0
Fig. 5 Developed naval ship representative DSM including eight subsystems 
Fig. 6 Topological complexity ܥ͵for the subsystems and the whole ship 
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Fig. 7 Cost and time comparison for two fictive alternatives 
In the following (step 5) the utility analysis table was 
filled with assumed weighting factors. The fictive budget was 
set to 1100 monetary units (MU) and the deadline to 500 time 
units (TU). The relevance of all three factors should be set to 
1/3. The weighted factors result from multiplication. Discrete 
values were transformed into a value between 0 and 1 as 
assessment result. Finally the result from the evaluation is 
generated. With a value of 0.733, the component transmission 
gearing is determined as the better option for a cheaper and 
less time consuming change option. Even if the assumed 
performance uncertainty is average, and therewith higher than 
the performance achievement uncertainty of the camshaft, it 
hardly carries any weight in this consideration. 
 
5. Conclusion and outlook 
The research aim was to derive a method that enables a 
repeatable and applicable prediction of cost and duration 
effects of changes using structural complexity information. 
This method was developed to help finding the optimal 
change decision whilst also taking performance of technical 
systems into account. The term integration complexity (ܫܥ) 
was introduced, to merge the expressions for topological and 
interface complexity into one. Studies were analyzed and the 
conclusion was drawn, that a derivation of cost and project 
duration is possible based on structural complexity. The 
integration complexity is thereby assumed as the strongest 
contributor to increasing complexity. With this approach it is 
possible to make the effects of changes more predictable and 
support a successful decision-making. The method was 
partially applied with data and partially applied to an 
exemplary case. 
There is the need of additional component and interface 
complexity information as well as the cost and duration data 
for improving the quality of the model outcome. The results 
found in this research regarding correlations between 
complexity, cost and duration should be further validated. A 
future aim should be to implement this method into a change 
management tool to enable simple adjustment of para-
meters/system representations and give users the opportunity 
of quick calculations of the effects of intended technical 
changes.  
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Fig. 8 Utility analysis 
